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SECTION 017700 - CLOSEOUT PROCEDURES

PART 1 - GENERAL

11

1.2

1.3

14

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

SUMMARY

Section includes administrative and procedural requirements for contract closeout,
including, but not limited to, the following:

Substantial Completion procedures.
Final completion procedures.
Warranties.

Final cleaning.

Repair of the Work.

arwdPE

Related Requirements:

=

Division 01 Section "Execution" for progress cleaning of Project site.

2. Division 01 Section "Operation and Maintenance Data" for operation and
maintenance manual requirements.

3. Division 01 Section "Project Record Documents" for submitting record Drawings,
record Specifications, and record Product Data.

4. Division 01 Section "Demonstration and Training" for requirements for instructing
Owner's personnel.

ACTION SUBMITTALS

Product Data: For cleaning agents.

Contractor's List of Incomplete Items: Initial submittal at Substantial Completion.

Certified List of Incomplete Items: Final submittal at Final Completion.

CLOSEOUT SUBMITTALS

Certificates of Release: From authorities having jurisdiction.
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15 MAINTENANCE MATERIAL SUBMITTALS

A. Schedule of Maintenance Material Items: For maintenance material submittal items
specified in other Sections.

1.6 SUBSTANTIAL COMPLETION PROCEDURES

A.  Contractor's List of Incomplete Items: Prepare and submit a list of items to be
completed and corrected (Contractor's punch list), indicating the value of each item on
the list and reasons why the Work is incomplete.

B.  Submittals Prior to Substantial Completion: Complete the following a minimum of 10
days prior to requesting inspection for determining date of Substantial Completion. List
items below that are incomplete at time of request.

1.  Certificates of Release: Obtain and submit releases from authorities having
jurisdiction permitting Owner unrestricted use of the Work and access to services
and utilities. Include occupancy permits, operating certificates, and similar
releases.

2. Submit closeout submittals specified in other Division 01 Sections, including
project record documents, operation and maintenance manuals, final completion
construction photographic documentation, damage or settlement surveys,
property surveys, and similar final record information.

3. Submit closeout submittals specified in individual Divisions 02 through 33
Sections, including specific warranties, workmanship bonds, maintenance
service agreements, final certifications, and similar documents.

4.  Submit maintenance  material  submittals  specified in  individual
Divisions 02 through 33 Sections, including tools, spare parts, extra materials,
and similar items, and deliver to location designated by Architect. Label with
manufacturer's name and model number where applicable.

a. Schedule of Maintenance Material Items: Prepare and submit schedule of
maintenance material submittal items, including name and quantity of each
item and name and number of related Specification Section. Obtain
Architect's signature for receipt of submittals.

5. Submit test/adjust/balance records.
6. Submit changeover information related to Owner's occupancy, use, operation,
and maintenance.

C. Procedures Prior to Substantial Completion: Complete the following a minimum of 10
days prior to requesting inspection for determining date of Substantial Completion. List
items below that are incomplete at time of request.

1.  Advise Owner of pending insurance changeover requirements.

2. Make final changeover of permanent locks and deliver keys to Owner. Advise
Owner's personnel of changeover in security provisions.

3. Complete startup and testing of systems and equipment.

4. Perform preventive maintenance on equipment used prior to Substantial
Completion.
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1.7

5. Instruct Owner's personnel in operation, adjustment, and maintenance of

products, equipment, and systems. Submit demonstration and training video

recordings specified in Division 01 Section "Demonstration and Training."

Advise Owner of changeover in heat and other utilities.

Participate with Owner in conducting inspection and walkthrough with local

emergency responders.

8. Terminate and remove temporary facilities from Project site, along with mockups,
construction tools, and similar elements.

9. Complete final cleaning requirements, including touchup painting.

10. Touch up and otherwise repair and restore marred exposed finishes to eliminate
visual defects.

No

Inspection: Submit a written request for inspection to determine Substantial Completion
a minimum of 10 days prior to date the work will be completed and ready for final
inspection and tests. On receipt of request, Architect will either proceed with inspection
or notify Contractor of unfulfilled requirements. Architect will prepare the Certificate of
Substantial Completion after inspection or will notify Contractor of items, either on
Contractor's list or additional items identified by Architect, that must be completed or
corrected before certificate will be issued.

1. Reinspection: Request reinspection when the Work identified in previous
inspections as incomplete is completed or corrected.

2. Results of completed inspection will form the basis of requirements for final
completion.

FINAL COMPLETION PROCEDURES

Submittals Prior to Final Completion: Before requesting final inspection for determining
final completion, complete the following:

1. Submit a final Application for Payment according to Division 01 Section "Payment
Procedures."

2. Certified List of Incomplete Items: Submit certified copy of Architect's Substantial
Completion inspection list of items to be completed or corrected (punch list),
endorsed and dated by Architect. Certified copy of the list shall state that each
item has been completed or otherwise resolved for acceptance.

Inspection: Submit a written request for final inspection to determine acceptance a
minimum of 10 days prior to date the work will be completed and ready for final
inspection and tests. On receipt of request, Architect will either proceed with inspection
or notify Contractor of unfulfilled requirements. Architect will prepare a final Certificate
for Payment after inspection or will notify Contractor of construction that must be
completed or corrected before certificate will be issued.

1. Reinspection: Request reinspection when the Work identified in previous
inspections as incomplete is completed or corrected.
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1.8

A.

1.9

LIST OF INCOMPLETE ITEMS (PUNCH LIST)

Organization of List: Include name and identification of each space and area affected
by construction operations for incomplete items and items needing correction including,
if necessary, areas disturbed by Contractor that are outside the limits of construction.
Use CSI Form 14.1A (available at:

https://www.csiresources.org/home/widgettest?cobaltsrc=https://csi82widgets.cobaltsa
as.com/Sales/Catalog/ProductSearch.aspx?selmenid=men7), or another form
acceptable to Architect.

1. Organize list of spaces in sequential order.
2. Organize items applying to each space by major element, including categories
for ceiling, individual walls, floors, equipment, and building systems.

3. Include the following information at the top of each page:
a. Project name.
b. Date.
C. Name of Architect.
d. Name of Contractor.
e. Page number.

4.  Submit list of incomplete items in one of the following format:

a. MS Excel electronic file. Architect will return annotated file.
b. PDF electronic file. Architect will return annotated file.

SUBMITTAL OF PROJECT WARRANTIES

Time of Submittal: Submit written warranties on request of Architect for designated
portions of the Work where commencement of warranties other than date of
Substantial Completion is indicated, or when delay in submittal of warranties might limit
Owner's rights under warranty.

Partial Occupancy: Submit properly executed warranties within 15 days of completion
of designated portions of the Work that are completed and occupied or used by Owner
during construction period by separate agreement with Contractor.

Organize warranty documents into an orderly sequence based on the table of contents
of Project Manual.

1. Bind warranties and bonds in heavy-duty, three-ring, vinyl-covered, loose-leaf
binders, thickness as necessary to accommodate contents, and sized to receive
8-1/2-by-11-inch paper.

2. Provide heavy paper dividers with plastic-covered tabs for each separate
warranty. Mark tab to identify the product or installation. Provide a typed
description of the product or installation, including the name of the product and
the name, address, and telephone number of Installer.

3. Identify each binder on the front and spine with the typed or printed title
"WARRANTIES," Project name, and name of Contractor.
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D.

4. Warranty Electronic File: Scan warranties and bonds and assemble complete
warranty and bond submittal package into a single indexed electronic PDF file
with links enabling navigation to each item. Provide bookmarked table of
contents at beginning of document.

Provide additional copies of each warranty to include in operation and maintenance
manuals.

PART 2 - PRODUCTS

2.1

A.

MATERIALS

Cleaning Agents: Use cleaning materials and agents recommended by manufacturer or
fabricator of the surface to be cleaned. Do not use cleaning agents that are potentially
hazardous to health or property or that might damage finished surfaces.

1. Use cleaning products that comply with Green Seal's GS-37, or if GS-37 is not
applicable, use products that comply with the California Code of Regulations
maximum allowable VOC levels.

PART 3 - EXECUTION

3.1

A.

B.

FINAL CLEANING

General: Perform final cleaning. Conduct cleaning and waste-removal operations to
comply with local laws and ordinances and Federal and local environmental and
antipollution regulations.

Cleaning: Employ experienced workers or professional cleaners for final cleaning.
Clean each surface or unit to condition expected in an average commercial building
cleaning and maintenance program. Comply with manufacturer's written instructions.

1. Complete the following cleaning operations before requesting inspection for
certification of Substantial Completion for entire Project or for a designated
portion of Project:

a. Remove tools, construction equipment, machinery, and surplus material
from Project site.

b. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free
condition, free of stains, films, and similar foreign substances. Avoid
disturbing natural weathering of exterior surfaces. Restore reflective
surfaces to their original condition.

C. Remove debris and surface dust from limited access spaces, including
roofs, plenums, shafts, trenches, equipment vaults, manholes, attics, and
similar spaces.

CLOSEOUT PROCEDURES 017700 -5



Frankfort Square Park District 240101
Frankfort School Renovation — Phase |

3.2

d. Vacuum carpet and similar soft surfaces, removing debris and excess nap;
clean according to manufacturer's recommendations if visible soil or stains
remain.

e. Clean transparent materials, including mirrors and glass in doors and
windows. Remove glazing compounds and other noticeable, vision-
obscuring materials. Polish mirrors and glass, taking care not to scratch
surfaces.

f. Remove labels that are not permanent.

g. Wipe surfaces of mechanical and electrical equipment, and similar
equipment. Remove excess lubrication, paint and mortar droppings, and
other foreign substances.

h. Clean plumbing fixtures to a sanitary condition, free of stains, including
stains resulting from water exposure.

I. Replace disposable air filters and clean permanent air filters. Clean
exposed surfaces of diffusers, registers, and grills.

j- Clean ducts, blowers, and coils if units were operated without filters during
construction or that display contamination with particulate matter on
inspection.

k. Clean light fixtures, lamps, globes, and reflectors to function with full
efficiency.

l. Leave Project clean and ready for occupancy.

REPAIR OF THE WORK

Complete repair and restoration operations before requesting inspection for
determination of Substantial Completion.

Repair or remove and replace defective construction. Repairing includes replacing
defective parts, refinishing damaged surfaces, touching up with matching materials,
and properly adjusting operating equipment. Where damaged or worn items cannot be
repaired or restored, provide replacements. Remove and replace operating
components that cannot be repaired. Restore damaged construction and permanent
facilities used during construction to specified condition.

1. Remove and replace chipped, scratched, and broken glass, reflective surfaces,
and other damaged transparent materials.

2. Touch up and otherwise repair and restore marred or exposed finishes and
surfaces. Replace finishes and surfaces that that already show evidence of repair
or restoration.

a. Do not paint over "UL" and other required labels and identification,
including mechanical and electrical nameplates. Remove paint applied to
required labels and identification.

CLOSEOUT PROCEDURES 017700 -6



Frankfort Square Park District 240101
Frankfort School Renovation — Phase |

3. Replace parts subject to operating conditions during construction that may

impede operation or reduce longevity.
4, Replace burned-out bulbs, bulbs noticeably dimmed by hours of use, and
defective and noisy starters in fluorescent and mercury vapor fixtures to comply

with requirements for new fixtures.

END OF SECTION 017700
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